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Grant Number: Obligation Date: Award Date:
B-13-MS-22-0002

Grantee Name: Contract End Date: Review by HUD:

New Orleans, LA Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$141,260,569.00 Active Natasha Muse

LOCCS Authorized Amount: Estimated PI/RL Funds:

$141,260,569.00

Total Budget:
$141,260,569.00

Disasters:

Declaration Number
No Disasters Found

Narratives
Executive Summary:

New Orleans(NOLA) shares with the overall region the physical risks of subsidence, coastal flooding, flooding from intense rainfall events,
and loss of power and damage from high-speed wind events. These shocks are exacerbated by the physical stresses of coastal erosion and
sea level rise which compound the risk of coastal storm. However, NOLA's resilience needs differ from much of the region in that its social
stresses are more extreme. This raises the importance of connecting NOLA's physical resilience with its social resilience by focusing on how
flood risk is a matter of environmental justice and how the economic growth potential of physical adaptation can be a driver for building income
equality and employment opportunity. Building off of the work of the city’s recently released resilience strategy for the city, Resilient New
Orleans: Strategic actions to shape our future city, as well as a decade of recovery and resilience planning, the NOLA approach is grounded in
the belief that the positive transformation of urban social and physical networks is indelibly linked to local geography and history as a delta city.
Future outcomes of improved quality of life, economic prosperity, and reduced disaster risk, particularly for vulnerable communities, will be
realized through a multi-faceted and integrated approach for reshaping the urban delta represented in the following four initiatives: 1.  Urban
Water — transforming water from a threat into an asset in the public realm; 2. Community Adaptation — adapting private property for
stormwater management; 3.  Reliable Energy and Smart Systems — enhancing grid reliability and asset monitoring; 4.  Workforce
Development — training local residents in building the water infrastructure of the future city; New Orleans is using NDR funds to implement the
city’s first ever Resilience District in Gentilly. The area is a prime example of 20thcentury urban expansion into drained cypress swamps. In
many ways, Gentilly is a microcosm of New Orleans and the greater region. Its history as a place of opportunity for low- and moderate-income
households and people of color, combined with its elevated environmental risks, make it an ideal place to combine interventions that build
equity, reduce risk, and adapt the city to its natural environment. The City of New Orleans is committed to working with community partners to
foster widespread public engagement that facilitates community education, empowerment, and behavioral adaptation to help create a social
commitment to resilience and “living with water” that is long lasting. Together, decisive and collective action on Urban Water, Community
Adaptation, Reliable Energy and Smart Systems, and Workforce Development will assist our most vulnerable communities to meet critical
challenges around flood risk, climate change, energy interruptions, and economic wellbeing at the household, district, and citywide levels while
also providing a replicable template for other districts and cities. The goal of NDR- funded projects within the Gentilly Resilience District is not
just to reduce risk but also to expand access to neighborhoods of opportunity. The New Orelans Affirmatively Futhering Fair Housing Plan
(AFFH), adopted in May, 2017, highlights the goal of prioritizing public investmen

Executive Summary:

ts in transit, quality schools, housing, parks and other amenitites in underserved communities. The NDR funded projects within this Action
Plan seek to improve access to quality park spaces, transportation corridors, and provide quality of life improvements for a primarily low and
moderate income community in N.O. that is currently underserved by these amenities. The plan's website: ohttps://www.nola.gov/community-
development/documents/2016-updated-afh-plan-090516/afh-plan-090516-finall/.

MID-URN Areas:

In accordance with Appendix B of the NOFA, HUD has defined the MID target area as Orleans Parish. Orleans Parish (City of New Orleans)
has remaining unmet recovery needs (URN) related to coastal erosion, energy supply and water management.

While the entire city of New Orleans is identified as the NDRC-eligible MID-URN area, this program is primarily focused on the
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Gentilly Resilience District, a sub-area within the MID-URN. The Gentilly sub-area of focus presents several unique conditions that
demonstrate a concentration of the aforementioned unmet resilience needs and is a priority for building resilience, especially for low- and
moderate-income (LMI) households. Situated between ridges that were naturally created thousands of years ago from the river and swamps
that originally carved New Orleans’ landscape, the sub-area contains neighborhoods that sit between eight feet above sea level to eight feet
below sea level. It contains roughly 11,000 households, 64% of which are homeowners. The entire area is 48% LMI, but where over 50% of
NDR funds will be invested, in the lowest-lying neighborhoods, the LMI household percentage is 57%

Key Agencies, Partners, Positions, Personnel:

New Orleans has developed a seamless and coordinated structure for the management of federal funds from various sources that leverage
one another to carry out the City’s project portfolio. The City’s Office of Community Development (OCD) manages all HUD funds, and when
these funds are used as cost share or leverage to FEMA funds, or when they are employed for capital projects, OCD co-manages the
planning, fiscal management, and reporting with the Project Delivery Unit within the Capital Projects Administration. The Capital Projects
Administration and the Department of Public Works have been unified with the Sewerage and Water Board of New Orleans (SWBNO) via a
cooperative endeavor agreement and co-location of project management staff. This allows New Orleans to deliver projects efficiently. New
Orleans has the internal controls to assure quality and to comply with HUD financial and procurement regulations, as defined by 24 CFR
85.20(b)(3). The City’s 2014 financial audit for fiscal year 2013 confirmed that HUD funds are under sound management, demonstrating the
ability to maintain the highest standards of fiscal responsibility. OCD will coordinate with the Capital Projects Administration to manage the
performance of all partners and sub-recipients that use NDR funds to ensure that they are budgeted, expended, and reported on in
accordance with HUD guidelines and within the project timeline. The following individuals will guide the planning, design, and implementation
of projects supported with NDR funds. The role each individual will play in carrying out NDR-funded projects follows their title. The working
relationships among individuals and departments are further detailed in the organizational chart that follows. - Cedric S. Grant —
Executive Director, Sewerage and Water Board (SWBNO) & Manager of City Infrastructure: Capital and Infrastructure Management o Katie
M. Dignan — Project Delivery Unit Manager: Capital and Infrastructure Budget and Grant Administration o Mark Jernigan — Director of Public
Works: Project Management Supervision for Department of Public Works o Bruce Adams — Deputy General Superintendent Sewerage and
Water Board: Project Management Supervision for Sewerage and Water Board o Vincent Smith — Director Capital Projects Administration:
Project Management Supervision for Facilities o William Gilchrist — Director of Place-based Planning: Design Review for all projects and
coordination with City Planning Commission\ 0  Robert Rivers — Director, City Planning Commission: Design Review for all projects and
coordination with Place-based Planning - Jeff Hebert — Chief Administrative Officer and Chief Resilience Officer, City of New Orleans:
Project design, development, and engagement o  Ellen Lee — Director, Office of Community Development: HUD Liaison o Natasha Muse —
Director of Administrative Services OCD: Grant Administration o Charles Allen — Outreity Engagement and Awareness Building -

Brenda Breaux —Executive Director, New Orleans Redevelopment Authority (NORA): Program administration o &n

Key Agencies, Partners, Positions, Personnel:

bsp; Lois Colson — Program Manager, NORA: Program administration The following are key NDR partners: Sewerage and Water Board of
New Orleans (SWBNO). A public agency that owns and operates New Orleans’ potable water supply, drainage system, and sewerage system,
SWBNO has recently undertaken a massive $3.3 billion capital improvement program to repair and upgrade this extensive, aging system
along with $2.5 million dedicated to green infrastructure. A cooperative endeavor ag

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $233,065,688.00
Total Budget $19,091,287.00 $141,260,569.00
Total Obligated $141,260,569.00 $141,260,569.00
Total Funds Drawdown $0.00 $0.00

Program Funds Drawdown $0.00 $0.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
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Progress Toward Required Numeric Targets

Requirement
Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)

Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Most Impacted and Distressed Threshold (Projected)

Overall Progress Narrative:

Target Actual
100.00%

0.00%

$0.00 $0.00
$21,189,085.35 $0.00
$28,252,113.80 $0.00
$0.00 $0.00

$0.00 $0.00

The City of New Orleans focused on submittal of the draft Action Plan on April 21, 2017. The City received

suggested revisions from HUD on June 7, 2017 and subsequently

submitted the final plan on June 16, 2017. It was

approved by HUD on June 23, 2017. The City has been working with HUD since the award announcement via

conference calls, training, and technical assistance to ensure that
requirements.

Project Summary

the grant will be in compliance with all HUD

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
CA2017, NDR Community Adaptation $0.00 $5,900,000.00 $0.00
LTC 2017, LTC-CNO Long Term Commitments $0.00 $0.00 $0.00
OV 2017, OV-CNO Outcome Values $0.00 $0.00 $0.00
PA2017, NDR Planning & Administration $0.00 $13,374,835.00 $0.00
RE2017, NDR Reliable Energy & Smart Systems $0.00 $8,184,385.00 $0.00
SL2017, SL-CNO Supporting Leverage $0.00 $0.00 $0.00
UW2017, NDR Urban Water $0.00 $110,801,349.00 $0.00
WD2017, NDR Workforce Development $0.00 $3,000,000.00 $0.00
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Activities

Project #/ Title: CA2017 / NDR Community Adaptation

Grantee Activity Number: RF2017
Activity Title: NDR Retrofit Private Properties
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Planned
Project Number: Project Title:
CA2017 NDR Community Adaptation
Projected Start Date: Projected End Date:
01/17/2017 09/22/2022
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Low/Mod City of New Orleans
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $5,900,000.00
Total Budget $900,000.00 $5,900,000.00
Total Obligated $5,900,000.00 $5,900,000.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of New Orleans $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Provide LMI private property owners with improvement of their property with energy efficiency, stormwater management, home
elevation and storm resilience features. Program Delivery costs are also included.

Location Description:
GPS Coordinates 30.013816,-90.060509

Activity Progress Narrative:

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/140

Cumulative Actual Total / Expected
Total
0/140

0/140

Cumulative Actual Total / Expected
Total Low Mod Total
0 0/20 0/120

Low/Mod
0/140 0

Amount

Project # / Title:

Grantee Activity Number: ADM2017

Activity Title:

Activitiy Category:
Administration

Project Number:
PA2017

Projected Start Date:
01/17/2017

Benefit Type:
()

National Objective:
NA

PA2017 / NDR Planning & Administration

NDR Administration

Activity Status:

Under Way

Project Title:

NDR Planning & Administration
Projected End Date:

09/22/2022

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans
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Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of New Orleans

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Apr 1 thru Jun 30, 2017 To Date

N/A
$0.00

$7,063,028.45
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00

Administrative activities associated with implementation of the NDR grant.

Location Description:

Activity Progress Narrative:

$7,063,028.45
$7,063,028.45

$7,063,028.45
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
$0.00

Administrative activity was focused on delivery of a final Action Plan and development of the Procurement Policies and

Procedures.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
PA2017

Projected Start Date:
01/17/2017

Benefit Type:
Area ()

National Objective:
NA

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of New Orleans

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

P2017
NDR Planning

Activity Status:

Under Way

Project Title:

NDR Planning & Administration
Projected End Date:

09/22/2022

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans

Apr 1 thru Jun 30, 2017 To Date

N/A $6,311,806.55
$0.00 $6,311,806.55
$6,311,806.55 $6,311,806.55
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Overall planning activities associated with the NDR grant. Proposed accomplishments pending.

Location Description:

Activity Progress Narrative:

General Planning of all proposed projects was conducted.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

RE2017

Projected Start Date:

01/17/2017

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

City of New Orleans

ERM2017
NDR Energy Redundancy & Monitoring

RE2017 / NDR Reliable Energy & Smart Systems

Activity Status:

Planned

Project Title:

NDR Reliable Energy & Smart Systems
Projected End Date:

09/22/2022

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans

Apr 1 thru Jun 30, 2017 To Date

N/A $1,190,178.00
$1,190,178.00 $1,190,178.00
$1,190,178.00 $1,190,178.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Develop energy redundancy and monitoring systems at critical water infrastructure sites. By enabling public visibility and
awareness on how energy is critical to urban systems like drainage and water treatment and to overall safety, New Orleans can
continue building a culture of preparedness for future disasters. Performance measures will be updated within 90 days.

Location Description:
GPS Coordinates 29.958764,-90.128486

Activity Progress Narrative:

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: MG2017

Activity Title: NDR Microgrids
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Planned
Project Number: Project Title:
RE2017 NDR Reliable Energy & Smart Systems
Projected Start Date: Projected End Date:
01/17/2017 09/22/2022
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of New Orleans
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $5,750,535.00
Total Budget $750,535.00 $5,750,535.00
Total Obligated $5,750,535.00 $5,750,535.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of New Orleans $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
Design and install two localized microgrids, small backup electrical generation and distributions systems that disconnect from

the traditional grid to operate autonomously and help mitigate the health and safety effects of outages. Performance measure
will be updated within 90 days.

Location Description:
GPS Coordinates 30.004670,-90.038409

Activity Progress Narrative:

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/100
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

12
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Grantee Activity Number: WMN2017

Activity Title: NDR Water Monitoring Network
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Planned
Project Number: Project Title:
RE2017 NDR Reliable Energy & Smart Systems
Projected Start Date: Projected End Date:
01/17/2017 09/22/2022
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of New Orleans
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $1,243,672.00
Total Budget $162,320.00 $1,243,672.00
Total Obligated $1,243,672.00 $1,243,672.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of New Orleans $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of a district-scale Gentilly Water Monitoring Network including 84 groundwater monitoring wells.

Location Description:
GPS Coordinates 30.012462,-90.060367

Activity Progress Narrative:

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1
13
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

Uw2017

Projected Start Date:

01/17/2017

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

BGC2017
NDR Blue Green Corridors

14

UW2017 / NDR Urban Water

Activity Status:

Planned

Project Title:

NDR Urban Water

Projected End Date:

09/22/2022

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans

Apr 1 thru Jun 30, 2017
N/A

$5,244,000.00
$45,244,000.00

$0.00

$0.00

To Date
$45,244,000.00
$45,244,000.00
$45,244,000.00
$0.00

$0.00
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Program Income Drawdown
Program Income Received
Total Funds Expended

City of New Orleans

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Green corridors consist of wide bioswales in medians, new tree canopy and permeable sidewalks. Blue corridors consist of
curb cuts that will allow stormwater from streets to be collected by enhancing existing wide medians.

Location Description:
GPS Coordinates 30.016742,-90.060658

Activity Progress Narrative:

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan

on June 23, 2017

Accomplishments Performance Measures
This Report Period
Total

# of Linear miles of Public 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

FEMA Public Assistance Funds

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/5

Amount

$49,500,000.00

$0.00
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Grantee Activity Number: DW2017

Activity Title: NDR Dillard Wetland
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Planned
Project Number: Project Title:
Uw2017 NDR Urban Water
Projected Start Date: Projected End Date:
01/17/2017 09/22/2022
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of New Orleans
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $7,125,930.00
Total Budget $825,930.00 $7,125,930.00
Total Obligated $7,125,930.00 $7,125,930.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of New Orleans $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This project transforms the site into an educational and recreational natural preserve open to the public and schools. Proposed
accomplishments measured by area not length.

Location Description:
GPS Coordinates 29.999517,-90.070303

Activity Progress Narrative:

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/1700000
16
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
FEMA Hazard Mitigation Funds

Total Other Funding Sources

Amount

$6,500,000.00

$0.00
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Grantee Activity Number: MC2017

Activity Title: NDR Milne Campus
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Planned
Project Number: Project Title:
Uw2017 NDR Urban Water
Projected Start Date: Projected End Date:
01/17/2017 09/22/2022
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of New Orleans
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $9,048,800.00
Total Budget $1,048,800.00 $9,048,800.00
Total Obligated $9,048,800.00 $9,048,800.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of New Orleans $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Development of an existing historic site with green infrastructure enhancements including permeable parking lots, landscaping
and recreational facilities that double as stormwater management. Includes a playing field with subsurface water storage and
bioswales strategically located to collect stormwater without disrupting recreational program elements. Proposed
accomplishments measured by area not length.

Location Description:
GPS Coordinates 30.014604,-90.052590

Activity Progress Narrative:

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/700000
18
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: MWG2017

Activity Title: NDR Mirabeau Water Garden
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Planned
Project Number: Project Title:
Uw2017 NDR Urban Water
Projected Start Date: Projected End Date:
01/17/2017 09/22/2022
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of New Orleans
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $13,007,650.00
Total Budget $1,507,650.00 $13,007,650.00
Total Obligated $13,007,650.00 $13,007,650.00
Total Funds Drawdown $0.00 $0.00

Program Funds Drawdown $0.00 $0.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00

City of New Orleans $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Transformation of a 25 acre cleared site into an engineered Blue-Green Parkland. Proposed accomplishments will be updated
within 90 days. The proposed accomplishment data is measured by area not length.

Location Description:
GPS Coordinates 30.005230,-90.080576

Activity Progress Narrative:

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/1450000
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
FEMA Hazard Mitigation Funds

Total Other Funding Sources

Amount

$12,300,000.00

$0.00
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Grantee Activity Number: OALAC2017

Activity Title: NDR Orleans & London Avenue Canals
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Planned
Project Number: Project Title:
Uw2017 NDR Urban Water
Projected Start Date: Projected End Date:
01/17/2017 09/22/2022
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of New Orleans
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $560,843.00
Total Budget $310,843.00 $560,843.00
Total Obligated $560,843.00 $560,843.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of New Orleans $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Public Art and Awareness Campaign related to canals. The City will work with the Arts Council to integrate local youth and
artists into the implementation of the Resilient New Orleans strategy. The Arts Council will engage students at the NET Charter
High School to imagine, design and build creative interventions that help tell the story of resilience in New Orleans while inviting
residents and visitors to engage actively with our urban water system. Through the Youth Solutions training process, they will
be equipped with the skills needed to execute thir vision.

Location Description:
GPS Coordinantes 30.011917,-90.069812

Activity Progress Narrative:

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/12000
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: PNGI2017

Activity Title: NDR Pontilly Neighborhood Green Infrastructure
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Planned
Project Number: Project Title:
uw2017 NDR Urban Water
Projected Start Date: Projected End Date:
01/17/2017 09/22/2022
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of New Orleans
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $3,393,300.00
Total Budget $393,300.00 $3,393,300.00
Total Obligated $3,393,300.00 $3,393,300.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of New Orleans $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
Integration of improvements to the Dwyer Canal with a network of green infrastructure interventions along streets, in alleyways

and within vacant lots in the Pontchartrain Park and Gentilly Woods neighborhoods. Proposed accomplishments are measured
by area not length.

Location Description:
GPS Coordinates 30.014976,-90.038283

Activity Progress Narrative:

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/650000
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
FEMA Hazard Mitigation Funds

Total Other Funding Sources

Amount

$13,500,000.00

$0.00
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Grantee Activity Number: SAGS2017

Activity Title: NDR St. Anthony Green Streets
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Planned
Project Number: Project Title:
Uw2017 NDR Urban Water
Projected Start Date: Projected End Date:
01/17/2017 09/22/2022
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of New Orleans
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $21,109,826.00
Total Budget $2,446,731.00 $21,109,826.00
Total Obligated $21,109,826.00 $21,109,826.00
Total Funds Drawdown $0.00 $0.00

Program Funds Drawdown $0.00 $0.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00

City of New Orleans $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Green Infrastructure enhancements such as street and curb bioswales and bump-outs, permeable sidewalks, new street trees,
subsurface water storage and rain gardens in vacant publicly owned parcels. Accomplishment data is measured by area not
length.

Location Description:
GPS Coordinates 30.014645,-90.067342

Activity Progress Narrative:

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/400000
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
FEMA Public Assistance Funds

Total Other Funding Sources

Amount

$10,005,119.00

$0.00
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Grantee Activity Number: SBNC2017

Activity Title: NDR St. Bernard Neighborhood Campus
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Planned
Project Number: Project Title:
Uw2017 NDR Urban Water
Projected Start Date: Projected End Date:
01/17/2017 09/22/2022
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of New Orleans
Overall Apr 1 thru Jun 30, 2017 To Date
Total Projected Budget from All Sources N/A $11,311,000.00
Total Budget $1,311,000.00 $11,311,000.00
Total Obligated $11,311,000.00 $11,311,000.00
Total Funds Drawdown $0.00 $0.00

Program Funds Drawdown $0.00 $0.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00

City of New Orleans $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of a high performance football field that stores significant amounts of stormwater and includes perimeter berms.
In addition, the City will construct an educational water playground that will raise awareness of water's role in the New Orleans
urban environment through interactive activities. Proposed accomplishment data is measured by area not length.

Location Description:
GPS Coordinates 29.996061,-90.083077

Activity Progress Narrative:

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan
on June 23, 2017

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/300000
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

WD2017

Projected Start Date:

01/17/2017

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

WFD2017
NDR Workforce Development
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WD2017 / NDR Workforce Development

Activity Status:

Planned

Project Title:

NDR Workforce Development

Projected End Date:

09/22/2022

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans

Apr 1 thru Jun 30, 2017
N/A

$3,000,000.00
$3,000,000.00

$0.00

$0.00

To Date
$3,000,000.00
$3,000,000.00
$3,000,000.00
$0.00

$0.00
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Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00

City of New Orleans $0.00
Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Provide opportunities for skilled employment and will focus on connecting unemployed and under-employed New Orleanians to
a growing "water economy" through sustained outreach and job training. Preliminary measures will be updated in 90 days.

Location Description:

Citywide

Activity Progress Narrative:

The City has been working on preliminary plans associated with this project prior to and since the approval of the Action Plan

on June 23, 2017

Accomplishments Performance Measures
No Accomplishments Performance Measures
Beneficiaries Performance Measures

This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

This Report Period
Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%

0/50 0/50 0/100

Cumulative Actual Total / Expected

Low
0/50

Mod Total Low/Mod
0/50 0/100 0

Amount
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